App F IX 4 P 61E

Previous References

CM 11-49, (34, 35)

19 51-52 (CM)

File No 9-51

Serial Nos 3 4

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for July - 1951

SUBJECT

Estimate for Linking up the Kumarapalayam Nest extention

To the ch c o T-b bldg
in C-mmr Cmpltn
of Cmpltn

L, 3504-7/CM 9-51-4 11/7/51

WD 010861—GPB—25,000—18-9-50

25/10/51

8698/mel

Modified estimate for levelling up the newly laid Kumara park West extension and the adjacent existing layout to formulate Roads.

From

The Chairman, C I T B B'lore

No G 841/50-51 dated 20/2/-3-51

Requests sanction to the modified estimate for Rs 37 910/ as per actuals

Collection etc 11-49 (Rs 34 & 35)

Sanctioning the estimate for Rs 38,300/ Respect of the above work to be taken up

2) The work has been executed by the Trust Board as deposit Contribution work on behalf of the Corporation at the ~~stated~~ stated rates during execution some variations were found necessary Based on the actuals a modified estimate has now been taken up for Rs 37 910/ for sanction These are within the sanctioned original estimate and has been approved by the Trust Board in its Resolution dated 27 2 51

3) Though the Amount of the modified estimate is less, as some variations are made, it is perhaps desirable to get the estimate scrutinised by the Chief Engineer again

8698/mc

4) For orders if the file may be
sent specially post to the Chief Engineer
for Sanction of the estimate and Remarks.
Regd 28/3/51
JM

5) Forwarded U O No 263 Dt 29/3/51
with Compliments for favour of Scrutiny
and return immediately

for order
M Srinivasalu Naid
for Secy to Govt
28/3/51 L S G

M Or 30/3
Sen HGR 5 OB No 18 9/4/51
il 30/3 31/3

U O No 126/file Dated, 11.6.51

6). Retransmitted

7) The estimate is herewith returned duly
scrutinised for Rs 37,910/- only

Br I 2/4 for Supdg
13/4/51
NB 18/5451

The Secretary to Government,
L S G Department,
Bangalore

DEPUTY CHIEF
ENGINEER

14/6/51

IS
12/6

8) Dft Go Sanctioning of estimate
for approval of the orders
Regd 18/6/51 Is. Min. not a Council matter

PSO 20/6

9) Kpl 10 This is not a Council matter.
Only when any portion of the cost
of an estimate exceeding Rs 25 000
is met out of grants from Government
it should be placed at a Council only
Ce 20/6

25/no
31-3-51
38/B
24/51

Linking of Kumara park West Extension — Modified Estimate
"The estimate may be approved
Public Works for
order

Leg Sec)

May be sanctioned

Minister Finance Works)



Issue

To
The Chairman CITB Wgtn
The Comm Corporation of Public Wks Wgtn
The Controller State Accts Dept
The Auditor, Corporation of Public Wks Wgtn

L 3504-7/CM 9-57-4
27/11/57

approves the modified estimate

/CM 9-51-3 Roge 26.3.51
9107-51

F No 45]

GOVERNMENT OF MYSORE

Tele Gram / phone

OFFICE OF

The Chairman, City Improvement - - Trust Board, Bangalore. - - - -

No 841/50-17
Encls Re estimates, Cross Rebuth & comparative statements

Date 20th March '51

To

The Secretary to Government, ---
Local self Government Depart.
Bangalore



Sir

Subject - Modified estimate for linking up the newly laid Kumarapark West Extension with the adjacent existing layout by forming certain Roads within Corporation Limits

---

Adverting to Government Order No R 5203-6/C M 11-49-35 dated 26-1-1949 communicating sanction to an estimate amounting to Rs 38,300/- for the above work, I write to state that the work was taken up as deposit contribution work on behalf of the Corporation and completed in all respects During Execution some variations were found necessary The Modified estimate amounting to Rs 37,910/- as per actuals is prepared by the Engineer Officer of the Board and submitted for approval The report accompanying the modified estimate explains the necessity for the work and provisions made therein

The subject having been placed before the Board at its Meeting held on 27-2-51 it was resolved that the modified estimate for Rs 37,910/- be approved

The amount of the modified estimate is well within the amount of the sanctioned estimate I request that sanction of Government may kindly be obtained to the modified estimate enclosed and communicated

The following enclosures accompany

1 Modified estimate for Rs 37,910/-
2 Report accompanying the estimate
3 Comparative statement of cost between the modified estimate and sanctioned estimate

Yours faithfully,

C N Varaguja

CHAIRMAN

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

~~(Continuation sheet draft form)~~

5 copies

/CM 9-57-6

Dj 10757

Proceedings of the Gat of Mysore

Read -

Go no. L 5203-6/ CM 11-47-35 dated 26 11 49 Sanctioning the estimate for Rs 38 300/ for levelling up Kumara park west Extension and the adjacent streets lay-out by the formation of certain roads

2) Letter no G 8441/5051 dated 20/21-3-51 from the Chairman C I Tr Bd B'lore forwarding for Sanction a modified estimate for Rs Rs 37, 910/ (Rs words) based on the estimate as approved by the Trust Board in its Resolution dated 27-2-51

3) G O note no. 126

WD 06819—GPB—25 000—26 7 49

dated 11 6 51 from the Deputy
Chief Engineer on the Subject.

Order No 4 3504 T/Con 9 54.4
11.7 54

The modified estimate
for Rs 34,910/- (One words)
is respectfully above works
be approved

Mr
2/2216 A S.E Secy
18/6/51

To

1) The Chairman C I T B Blue with Records
2) " Concur Corp of Blue (through the Mayor)
3) " Executive Engineer Corporation State Health Dept
4) Health Corporation of City of Blue